
W O R K P L A N   
Great Salt Lake Water Quality Studies Task Order No. 9 

Project 5 – Amendment No. 1 
Brine Shrimp Kinetic Studies 
SUBCONTRACT WITH: University of Miami 

PRINCIPAL INVESTIGATOR: Dr. Martin Grosell 

CONTRACT VALUE: $1,575 

SCHEDULE: March 20, 2007 through December 31, 2007 (elapsed time: 9 months) 

Scope of Work 
The following changes are made to Dr. Grosell’s original scope of work for Project 5, 
Brine Shrimp Kinetic Studies.  

1. Objective No. 6 as defined in original contract will not be completed. 

2. A fourth algae exposure to 1 microgram/l of selenium will be completed per the 
methods described in Objective #3.  Information from this experiment will be 
included in subsequent tasks identified in the original Scope of Work. 

3. No other modifications to the Scope of Work are proposed. 
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